







ID	Task Name	Duration	Start	Finish	29 Jul '07							5 Aug '07							12 Aug '07						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	
1	Iniciação	21 days	Mon 30/7/07	Mon 27/8/07																					
2	Escolha da Temática	1 day	Mon 30/7/07	Mon 30/7/07																					
3	Estudo da Temática	6 days	Mon 30/7/07	Mon 6/8/07																					
4	Plano de Desenvolvimento	5 days	Mon 30/7/07	Sun 5/8/07																					
5	Caso de Desenvolvimento	5 days	Thu 2/8/07	Wed 8/8/07																					
6	Plano de Iteração	6 days	Wed 8/8/07	Wed 15/8/07																					
7	Visão	1 day	Wed 15/8/07	Wed 15/8/07																					
8	Glossário	1 day	Wed 15/8/07	Wed 15/8/07																					
9	Solicitação dos Principais Envolvidos	1 day	Thu 16/8/07	Thu 16/8/07																					
10	Especificações Suplementares	1 day	Fri 17/8/07	Fri 17/8/07																					
11	Lista de Riscos	1 day	Mon 20/8/07	Mon 20/8/07																					
12	Modelo de Caso de Uso	1 day	Tue 21/8/07	Tue 21/8/07																					
13	Plano de Gerenciamento de Requisitos	5 days	Tue 21/8/07	Mon 27/8/07																					
14	Elaboração	16 days	Tue 28/8/07	Tue 18/9/07																					
15	Estudo de Ferramentas	10 days	Tue 28/8/07	Mon 10/9/07																					
16	Modelagem	10 days	Wed 5/9/07	Tue 18/9/07																					
17	Construção	11 days	Mon 1/10/07	Mon 15/10/07																					
18	Iteração 1	6 days	Mon 1/10/07	Mon 8/10/07																					
19	Iteração 2	6 days	Mon 8/10/07	Mon 15/10/07																					
20	Transição	20 days	Tue 16/10/07	Mon 12/11/07																					
21	Aplicação de Reengenharia	10 days	Tue 16/10/07	Mon 29/10/07																					
22	Gerência de Configuração e Métricas	8 days	Thu 25/10/07	Mon 5/11/07																					
23	Interoperação Final	6 days	Mon 5/11/07	Mon 12/11/07																					

Project: SEL-VANT Date: Mon 27/8/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: SEL-VANT
Date: Mon 27/8/07

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: SEL-VANT Date: Mon 27/8/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	