
4.2 Machinery Records

YEAR

MONTH

DAY 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu

ENABLING WORKS & SUPPORT FACILITIES

1 TEMPORARY / ACCESS ROADS 2 2 2 2 2 2 3 3 3 3 3 3 2

2 CONCRETE BATCHING PLANT 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4

3 CASTING & FABRICATION YARD 6 5 7 8 7 4 10 10 10 9 10 10 10 10 10 10 10 10 8 8 7 7 10 8

4 ROOF FACTORY 0 #DIV/0!

ZONE A, B, C &  D
STRUCTURE (SYSTEM FORMWORKS)

5 STRUCTURE (SYSTEM FORMWORKS) 0 #DIV/0!

0 #DIV/0!

ZONE A
EARTHWORKS

7 EXCAVATOR 4 2 5 5 5 5 7 7 7 3 7 8 8 4 9 10 10 10 12 12 7 6 11 12 4 12 7

8 DUMP TRUCK 4 2 6 5 6 6 6 6 8 3 8 8 8 3 8 12 12 13 13 15 7 7 18 18 8 18 8

9 BULLDOZER 3 3 4 4 4 3 4 4 4 2 4 6 6 4 3 5 6 6 6 5 4 4 6 6 2 6 4

10 ROLLER COMPACTOR 3 1 3 3 3 2 3 3 3 1 2 2 2 1 3 2 2 2 2 2 1 1 1 1 1 3 2

11 MOTOR GRADER 0 #DIV/0!

12 SHOVEL 0 #DIV/0!

13 WATER TRUCK 0 #DIV/0!

STRUCTURE /BUILDING WORKS (SUB ZONE A1)

14 AIR COMPRESSOR 0 #DIV/0!

15 BACKHOE 0 #DIV/0!

16 BAR CUTTER 0 #DIV/0!

17 BARBENDER MACHINE 0 #DIV/0!

18 CONCRETE MIXER 0 #DIV/0!

19 GENERATOR SET 0 #DIV/0!

20 MOBILE CRANE (45 TONNE) 0 #DIV/0!

21 MOBILE CRANE (25 TONNE) 0 #DIV/0!

22 POKER VIBRATOR 0 #DIV/0!

23 BABY ROLLER COMPACTOR 0 #DIV/0!

STRUCTURE /BUILDING WORKS (SUB ZONE  A2)

24 AIR COMPRESSOR 0 #DIV/0!

25 BACKHOE 0 #DIV/0!

26 BAR CUTTER 0 #DIV/0!

27 BARBENDER MACHINE 0 #DIV/0!

28 CONCRETE MIXER 0 #DIV/0!

29 GENERATOR SET 0 #DIV/0!

30 MOBILE CRANE (45 TONNE) 0 #DIV/0!

31 MOBILE CRANE (25 TONNE) 0 #DIV/0!

32 POKER VIBRATOR 0 #DIV/0!

33 BABY ROLLER COMPACTOR 0 #DIV/0!
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