Meeting: Friday 27th October 2000

Present: 
Anders Bodemyr



Nick Johnson

Anna Mårtensson



Mauricio Palmgren



Evan Schiebout



Johan Tjernell

This is what we discussed and what we decided:

IGRIP: 

· Everyone should make drawings of their magazines and fixtures. The drawings should be done by November 2nd . (Latest…)

· Anna will start to make the drawing of the fixture that Nick and Evan made. And she will start to make the final drawings of the complete pump.

· Marre and Anders are beginning to measure up the cell. And will after that start to work with the “planning” of the cell in IGRIP.

PLC-training:

· Anders will set a time with Peter for the PLC-training on Monday 30th October.

## Training is decided to be on Monday 30th October at 13.00 in cell 2. Be on time!##

Other things wich was discussed:

· The different parts for the pump should be finished during next week. Responsible?

· Evan is responsible for the lathe in the cell. He is also responsible for the design of the handle.

· Probably a project meeting with Stefan on Wednesday 31st October (according to schedule…). Anna will write the agenda and e-mail it to everyone for their approval and after that mail it to Stefan.

· IDEAS on Sunday 29th October at 13.00 in E535. Be there if you can.

Next meeting: Project meeting with Stefan on Tuesday 31st October. Time and place will be informed later by e-mail. Group meeting after the project meeting. 

