Plan For Research

I am going to research the current system in place thoroughly so that I can easily identify exactly what the new system that I am designing needs to do and the best way to do it.


For my research I will produce questionnaires, I will not do a set amount of questionnaires, but will keep producing more until I feel that I have got all the information necessary to start building and producing my project to the specification that is required.


I will also gather outputs and inputs that the current system uses, I will then try to understand how the inputs are changed to outputs, so that I can further understand the processing of the current system. If inputs and outputs of the system are unavailable for any reason (security, nature of the data) I will ask for ‘dummy’ inputs and outputs, so I can at least have some understanding of the project and required task.

Plan

	Date
	Action
	Completion?

	15th of October
	Finish design of general questionnaire
	Yes, I have finished designing my general questionnaire, for my end user.

	1st of November
	Complete questionnaire with end user
	Yes, I have finished my first questionnaire with my end user

	1st November – 25th November
	Analyse documents received and produce a second questionnaire if required
	Yes, I have analysed the documents I received and have complete the design of my second questionnaire.

	December 1st  
	Complete my second questionnaire with my end user and decided if a third questionnaire is necessary.
	Yes, I have completed a second questionnaire and have also decided that a third questionnaire will be required to fully understand the task that is required

	December 15th
	Design and prepare third questionnaire
	Yes, the third questionnaire is designed and ready to be used.



	February 22nd 
	Complete third questionnaire with end user and decide if another is needed
	

	February 25h
	Confirm user requirements with end user
	


