


















	Task Name	Duration	Start	Finish	Cost	Total Cost
1		Iniciação	21 days	Mon 30/7/07	Mon 27/8/07	R\$ 230,00	R\$ 645,00
2		Escolha da Temática	1 day	Mon 30/7/07	Mon 30/7/07	R\$ 15,00	R\$ 15,00
3		Estudo da Temática	6 days	Mon 30/7/07	Mon 6/8/07	R\$ 15,00	R\$ 90,00
4		Plano de Desenvolvimento	5 days	Mon 30/7/07	Sun 5/8/07	R\$ 20,00	R\$ 100,00
5		Caso de Desenvolvimento	5 days	Thu 2/8/07	Wed 8/8/07	R\$ 20,00	R\$ 100,00
6		Plano de Iteração	6 days	Wed 8/8/07	Wed 15/8/07	R\$ 20,00	R\$ 120,00
7		Visão	1 day	Wed 15/8/07	Wed 15/8/07	R\$ 20,00	R\$ 20,00
8		Glossário	1 day	Wed 15/8/07	Wed 15/8/07	R\$ 20,00	R\$ 20,00
9		Solicitação dos Principais Envolvidos	1 day	Thu 16/8/07	Thu 16/8/07	R\$ 20,00	R\$ 20,00
10		Especificações Suplementares	1 day	Fri 17/8/07	Fri 17/8/07	R\$ 20,00	R\$ 20,00
11		Lista de Riscos	1 day	Mon 20/8/07	Mon 20/8/07	R\$ 20,00	R\$ 20,00
12		Modelo de Caso de Uso	1 day	Tue 21/8/07	Tue 21/8/07	R\$ 20,00	R\$ 20,00
13		Plano de Gerenciamento de Requisitos	5 days	Tue 21/8/07	Mon 27/8/07	R\$ 20,00	R\$ 100,00
14		Elaboração	16 days	Tue 28/8/07	Tue 18/9/07	R\$ 45,00	R\$ 450,00
15		Estudo de Ferramentas	10 days	Tue 28/8/07	Mon 10/9/07	R\$ 25,00	R\$ 250,00
16		Modelagem	10 days	Wed 5/9/07	Tue 18/9/07	R\$ 20,00	R\$ 200,00
17		Construção	11 days	Mon 1/10/07	Mon 15/10/07	R\$ 35,00	R\$ 210,00
18		Iteração 1	6 days	Mon 1/10/07	Mon 8/10/07	R\$ 20,00	R\$ 120,00
19		Iteração 2	6 days	Mon 8/10/07	Mon 15/10/07	R\$ 15,00	R\$ 90,00
20		Transição	20 days	Tue 16/10/07	Mon 12/11/07	R\$ 70,00	R\$ 560,00
21		Aplicação de Reengenharia	10 days	Tue 16/10/07	Mon 29/10/07	R\$ 25,00	R\$ 250,00
22		Gerência de Configuração e Métricas	8 days	Thu 25/10/07	Mon 5/11/07	R\$ 20,00	R\$ 160,00
23		Interoperação Final	6 days	Mon 5/11/07	Mon 12/11/07	R\$ 25,00	R\$ 150,00

Gantt Chart