2.
Schedule
Deliverable 1: 04/04 

- Functionality of all 5 use cases are to be done by that done

Deliverable 2: 05/03 

- Optional use cases can be done

-  Finishing touches to be put on project

	Date
	Member(s)
	Assignment
	Done

	21-Feb
	All
	Use cases done
	

	24-Feb
	All
	Use cases revision
	

	26-Feb
	All
	Project Statement Due
	

	27-Feb
	All
	Status check - online meeting
	

	4-Mar
	Kevin/Gaurav
	Server – Information/Research and outline done
	

	4-Mar
	Peter
	Client - Webpage layout to be done
	

	4-Mar
	Sid/Gihan
	Database - The layout for the DB to be done
	

	4-Mar
	All
	Meeting - Exchange of information and coordination
	

	6-Mar
	All
	Online Meeting - Status/Help Check
	

	3/16 to 3/24
	All
	SPRING BREAK
	

	25-Mar
	All
	Meeting - Put all together - work on bugs
	

	31-Mar
	All
	Meeting
	

	4-Apr
	All
	Deliverable  1 Due
	


3.

Division of Work
a) Gaurav and Kevin

- Server Specifications

      b)   Peter


- Client


- Look and Feel of Website


- Functionality of Webpages

      c)   Gihan and Sid


- Database 

4. 

Time Logs
Each individual time log can be found on the website:

http://www.geocities.com/rubookstore2002
